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Precinct 1 Transportation Task Force
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PROJECT STATUS UPDATES
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FM 21BasWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW A_\cqmsmon November 2009

City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | March 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades

1 See attached TXxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:December 9, 2015
Report prepared by:Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manage Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Hacing hotmix from IH 35 service road to Bluebonn€bncrete paving
intersections.

Narrative descr i pt i o:nDironork, erabankmentoandtekcavationafromh i v i t i ¢
Bluebonnet to IH 35E service roddstalling asphalt pavement between IH 35E and Parkridge.
Liming and placing hotmix from IH 35 service road to Bluebon@&increte paving intersections.

Narrative description of activities planned for next month: Continue placing hotmix and concrete
paving.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Concrete paving

Other items of significance:N/A



FM 218br#south

205402-015
Widen from twelane to

FONSI:

January 28, 2008

0, .

six-lane divided roadway 1007 Plems: March 2016
City of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
Lillian Miller Uiy ReI(.)catlons June 206

Complete:
Huitt-Zollars Let Date: June 2016
David Nufer Construction Complete: | *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: Huitt-Zollars is working tqorepare th®5% plan set for submittal to TXDOT on the Nerth
South project and expects to submitthg end oDecembel015early January 2016Huitt-Zollars
met with TxDOT District Drainag&ngineer to discuss unique conditions and a few obtitialls
TxDOT, Gty of Denton, and ITS met on June 15, 2015, to discuss FM 2181 let date and City of
Denton utility relocations

1 TxDOT is working with the City of Denton to include city utilities as part of the construction
project at a fixed cost.
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LAKE LEWISBRIUKESE-M 720

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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- —anstruction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 566 contract days and 30 months of barricades.

1 See attached TxDOdonstructiorreport.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:December 9, 2015
Report prepared by: Tim Massey

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garzhane
To: West of FM 423

Contractor:JJ.D. Abrams, L.P.

TXDOT Project managerTim Massey Phone: (972) 460426
Contractorb6s Superint enhdhenet(214)68526an Barton

Date Work Began: July 14, 20
Anticipated Completion Date: Janu@@16

Current Activities :

Current activities include: Punch list items continue to be addressed.

Narrat i ve descripti on oAbrathsavaesworkingmor puritslist@emBurable t | e s
was addressing punch list items for traffic signals. Mica was addressing punch list items for
illumination. Abrams was removing temporary embankment placed under Lake Lewisville Bridge.
Landscaping was being installed.

Narr ative description of acivities planned for next month: None

Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: $18,600,000 100% PS&E: August2016
Project Widen twolane rural roadwaso six ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | Septembe2016
Firm: TXDOT Utility Relocations Begin: April 2016
Key Contact: Mike Hainline Anticipated Let Date: *
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Current Activities :

1 See attached TxDOT status report.

1 The North project was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the costand time to relocate the water lines, it was determined that the North FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

T Lower Oaks Cemetery: TxDOT is pursuing right of entry from thedassof the cemetery to
determine if there are any graves in the take area.



T I FM 720 North: From Martop Road to US 380
l CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Tuesday, December 15, 2015:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 through September 2016; 27 total parcels, Current status:
4 parcels closed, 2 parcels in_appraisal, 12 parcels in_negotiation, 9 parcels in ED;
Cemetery issues: have received right of entry from one trustee (working on another) to
beqin archaeological investigation to determine if gravesites are within ROW take area.
60% PS&E (Design) suitable for Utility relocations: April 2016

95% PS&E (Design): July 2016

100% PS&E (Design): November 2016

Project Letting: June 2017; can accelerate if ROW and Utility clearance schedules
allow

Start construction: Fall 2017; can accelerate if ROW and Utility clearance schedules
allow




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolanerural roadway to six || ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017
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Current Activities :

¢ Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is being coordinated with the contractor

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working daysand 20 months of barricade$he pe-construction meetingias held orOctober
6,2015 Constructiorbeganon November9, 2015 SeeTxDOT construction report



TxDOT Utility Coordination ReptorDecemberl4, 2015

AT&T¢ Relocations have been completed.
CoServ Electrig Relocations have been completed.
Grandeg Relocations have been completed.

Little EImg Construction time is approximately 180 days. This is new utility and will be coordinated
with the construction contractor. Little EIm has begun construction.

Suddenlink¢ Relocationsiave beercompleted.

Oncor¢ Relocations have been completed.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:December 7, 2015

Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  Soth of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manageRichard Williford Phone: (940) 381414
Contractords Superintend®Phote: (68228001 Ti nch

Date Work BeganNovember 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Current activities include: Preparing ROW, SW3P, roadway drainage, and cross drainage.
Narrative descri pti onNooeftimésuspendecthont hés acti viti e

Narrative description of activities planned for next month Preparing ROW, SW3P, roadway
drainage and cross drainageulverts.

Traffic issues None
Plans for changes in traffic patterns: None at this time
Item(s) of work currently controlling project completion: None

Other items of significance: Utility relocations; AT&T & CoServ



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Constructsix-lane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015% Phase Il complete by
January2016

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Office and utility
owners to coordinate necessaglocations.The next projectide
utility coordinaton meeting will be heldmJanuary21, 2015. See
attached meeting minutes frdadovemberl8, 2015. All utilities are
clear inPhase 1.

Funding: This project is fully funded with Regional Toll Revenue.
Construction: The project let on Jul@, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls f&05 workingdays and®4 months
of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.
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FM 24995 Utility Coordination Meeting Minutes:Novemberl18, 2015

Attendees:

w CE5ht

w | FEFF

w hiKShRY ! Kl

Summary:
l. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION

a. Utility Installation Review System

b. Utility Clearance Letters

C. Utility Agreements

d. Utility Companies
1 Atmos Phase 1 is clear. Phase 2: clear
1 City of Denton Phase 1 cleaiPhase 2:Wastewater estimated completion January 16.
1 DISD/Denton CountyPhase 1: clear. Phase 2: clear
1 COSERV GaPRhase 1: clear; Phase 2: clear
1 DME Phase 1: cleaPhase 2: Final plans turned in and approved November 17.
1 Charter Phase 1: clearPhase 2:Will begin design now that DME design is complete.
1 Level 3Complete
1 UTRWD Phase 1: Clear. Phase 2: Clear
1 NGG PipelinePhase 2: Waiting on W20 drill shafts to be completed.
9 Verizon Phase 1 cleaPhase 2: Clear

VI. NEXT STEPS
a. Plan Distribution
b. Data Collection

C. Future Meetings:Decemberl7, 2015¢ canceled



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: December 9, 2015

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retaining walls. Awaiting bridge
plans.

Narrative descri pti on Placemeht afshaftsrfoo misehwalts ama cetainingi t i
walls.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of shaftsdiserand sound wall installations.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance:N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2058d was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.
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TxDOT Monthly Project Report for PrecinttTask Force
Date of report: December 9, 2015

Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)

Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords Superintend®Phote: (575568385 Ber nard

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activ ities:

Current activities include: MCM continues to work on phase 1 of Panther Creek Bridge. Subgrade

is being prepared for asphalt between Gibbs Road and Logan Springs. Steel is being tied for concrete
pavement in various areas for phase 2 pavemerincréte pavement is scheduled to begin on
December 13 and will be placed at night.

Narrative descri pt i onMGMfcontinaesl to comstruct phadesl ofahe Panthar t i ¢
Creek Bridge. Steel was being tied for concrete pavement between rP@néel Parkway and
Eldorado Parkway. Drainage continued to be installed near Sunland Park on lines 8w and the parallel
culvert. Embankment was constructed between Logan Springs and Gibbs Road.

Narrative description of activities planned for next month Concrete pavement is scheduled to
begin in midDecember. MCM will continue to construct Panther Creek Bridge.

Traffic issues None
Plans for changes in traffic patterns: N/A
Item(s) of work currently controlling project completion: None

Other items of significance: Utilities conflicting with roadway near Eldorado Parkway. Frisco utility
construction near Gibbs Road.



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
January2016

3.5 miles

Bridgefarmer

Current Activity :

1 Construction: The project let on January 7, 2QBhdthe project was awarded dJagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began on May 12014. The project duration is 12
months See attached TxDOT constructiaport.

Precinct 1Project Report December 2015 17



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: December 9, 2015
Report prepared by: Tim Massey

Project: C 81-6-29
Control: 0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To: Bus377E north of Pilot Point

Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords SuperintendPhorte:(228) 83418451 es Lepard

Date Work Began: May 19, 2014
Anticipated Completion Date: January 2016

Current Activities :

Current activities include: Jagoe is placing asphalt on the remaining driveways and continues to
grade slopes and establish vegetation. Final striping is scheduled to be plengdtlte week of
December 14.

Narrative descripti on Td contractertmilledahe texisbng sudacet and/ i t i
overlaid the roadway. Grading slopes and planting vegetation was in progress.

Narrative description of activities planned for next month: Asphalt milling, asphalt overlay,
striping, compost, cross drainage, and pouring concrete driveways.

Traffic issues N/A
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance:N/A



081602-072
FromFM 2450to approx. % mile west
of IH-35

From approx. ¥mile west of IH35 to
1.5 miles east of IFB5/Marion Road

June 2010

January 2015

June 18, 2015

5.3 miles

$40 million

Widen twolane rural roadway to four
lane urban roadway with tufanes at
IH-35

Dannenbaum

Danny Everett

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held orJune 23, 2015n Sanger, Texas.

1 Schematic: Schematic was submitted to TxDOT for final approval on May 18, 2015.
Dannenbaum received schematic approval ffol@OT on June 18, 2015320ssible schematic
revisions are being considered based on feedback from public me@angenbaum held a
meeting with the TXDOT Denton Area Office on September 11, 2015, to discuss public meeting
comments, median openings, andess tdusinesses west of {B5. Dannenbaum finalized
public meeting summaryA meetingwas held orOctober 29, 2015, with Dannenbaum, TXDOT
Dallas, TxDOT Denton, City of Sanger, Sanger ISD, Denton County, and TxDOT to resolve
median opening issues aadcess to business and the school west #3HDannenbaum is
revising schematic to incorporate changes from the median me8tipgplemental agreement to
begin the EA and PS&fwas approved bgommissioners coudn December 12015.

Dannenbaum is résing the schematic to incorporate changes from the median meeting.
Dannenbaum has begun subsurface utility investigation and ROW mapping. Dannenbaum has
submitted the schematic to be reapproved.

1 Funding: FM 455 is listed aa Proposition 1 project wittunding totaling $2%12,546.00.
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